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Highlights for the Month of October, 2013 

 
  

Statistical Abstracts 
This is the progress report of Citizens’ Voice Project for the month of October, 2013. The table below highlights the key 
achievements as of October 31, 2013.  

 
S. # Indicators 

During the month 
of October, 2013 

Cumulative as of 
October 31, 2013 

A
P

P
LI

C
A

TI
O

N
S 

&
 G

R
A

N
TS

 

1.0 Applications Received - 1476 

1.1 Technical Reviews - 1371 

1.2 Grant Management Committee Reviews - 668 

1.3 Project Steering Committee Reviews - 324 

2.0 Applications Recommended to USAID for Award - 275 

2.1 Approved for Award by USAID - 146 

2.2 Approval in process at USAID - 51 

3.0 Grant Agreements Signed with Applicant Organizations - 128 

3.1 Grant agreements under process - 4 

3.2 Grants not awarded after USAID approval - 14 

3.3 Closed out grants - 86 

3.4 Grants in progress - 42 

4.0 Funds Committed to Grantees by USAID in USD - 8,540,469 

5.0 Funds Disbursed to Grantees in USD  201,591 5,945,320 

M
&

E 

6.0 Pre-Award Assessments - 473 

6.1 Operational Pre-Award Assessments - 247 

6.2 Programmatic Pre-Award Assessments - 226 

7.0 Post-Award M&E Visits - 275 

7.1 Operational M&E Visits - 44 

7.2 Programmatic M&E Visits 4 235 

C
A

P
A

C
IT

Y
 B

U
IL

D
IN

G
 

8.0 Total Number of Trainees from Grantee Organizations 19 911 

9.0 PMP Workshops/Training of Facilitators 1 9 

9.1 Number of Male Participants 15 108 

9.2 Number of Female Participants 4 39 

10.0 Quick Impact Trainings (Programmatic) - 14 

10.1 Number of Male Participants - 208 

10.2 Number of Female Participants - 58 

11.0 Quick Impact Trainings (Operational) - 6 

11.1 Number of Male Participants - 205 

11.2 Number of Female Participants - 37 

12.0 Long-Term Institutional Trainings  - 11 

12.1 Number of Male Participants - 177 

12.2 Number of Female Participants - 34 

13.0 Training of Trainers/Consultative Workshops - 3 

13.1 Number of Male Participants - 31 

13.2 Number of Female Participants - 14 

14.0 Capacity Action Plans Developed - 59 

14.1 Pre-Award Conditions Agreed Upon - 1 

14.2 Pre-Award Conditions Met - 1 

14.3 Post-Award Conditions Agreed Upon - 318 

14.4 Post-Award Conditions Met - 94 
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Applications received, pre-award grants processing and disbursement of funds 

 Citizens’ Voice Project signed no grant agreements and the total number of partner organizations under the 
Project remained 128. 

 Total committed amount remained US $8,540,469. 

 Citizens’ Voice Project disbursed US $201,591 during the reporting period, raising the total disbursed 
amount to US $5,945,320.  

 
Monitoring and Evaluation 

 The Project conducted no operational and 4 programmatic post-award visits. Total number of operational 
post-award visits remained 44 and programmatic post-award raised to 235. 

 
Capacity Building 

 1 Training of Facilitators was held by the Project which was attended by 15 males and 4 females from 17 
grantee organizations.  
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1. MONITORING, EVALUATION AND RESEARCH 
1.1 Program Development and Research 
1.1.1 Application revisions 
Grant applications of DTCE, PILDAT and CCHD were revised after receiving conditional approval from USAID. The 
team also followed up and finalized the documentation related to the grants already awarded to SAMAR and CRSS. 
 
1.1.2 Reports/Research Papers 
PD&R team shared key findings of qualitative research conducted in relation to cycle 1. The session was chaired by 
COP and attended by project Directors and Managers. 
 
To conduct a qualitative evaluation of closing grants for cycle two and three, a detailed plan was devised.  
Questionnaires for Semi Structured Interviews and Focus Group Discussions were revised, improved and tested in 
collaboration with Director Capacity Building and in the light of lessons learned. 
 
PD&R unit continued background research and data collection efforts and, in this regard, visited  police stations in 
ICT, District Courts and Cantonment Boards.  
 
1.1.3 Miscellaneous 

 Feedback for grantees was sent to M&E Unit  
o Public Perception Report by RINP.  
o Feasibility Study on Micro Hydro Power Plants by SPO  
o Survey questionnaire by GPN 
o IEC material by DELTA 

 Regular meetings were held with M&E and grants units to discuss issues related to various grantees. 
 

1.2. Monitoring and Evaluation 
1.2.1. Pre-Award Monitoring 
During the month, M&E Unit provided pre-award support for the award of grants, which included revision of work 
plans, development of milestones and suggesting conditions to the Grants Unit to be negotiated and agreed with the 

applicants. The details are provided below: 

 
1.2.2. Post-Award Monitoring 
M&E unit provided support and facilitation, and later approved the following advocacy material of the Cycle -1, 2 and 
3 sub-awardees: 
 

Cycle # Thematic Area Grantee Name  
 

Type of Advocacy/Other 
Materials 

# of Materials 
Approved 

1 Citizens’ 
Oversight of 
Municipal 
Services 

Association of Global 
Humanists and Ethics (AGHE) 

Banners 1 

Akhtar Hameed Khan 
Resource center (AHKRC) 

Policy brief on sanitation 
of Peshawar city 

1 

DevCon Research report 1 

Cycle 
# 

Thematic 
Area 

 
Applicant Name 

Number of Applications 

Work plans 
Revised 

Milestones 
Developed 

Conditions 
Suggested 

4 

Citizens’ 
Voice for 
Free, fair and 
responsible 
media 

Society for Alternative Media and 
Research (SAMAR) 

1 1 

 

3 18th 
Amendment 

Centre for Peace & Development 
Initiatives (CPDI) 

1 1  
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2 Tax Sector The Network for Consumer 
Protection 

Shield 1 

 Video 1 

3 18th Amendment Society for Alternative Media 
and Research (SAMAR) 

Training Manual 1 

Umang Development 
Foundation (UDF) 

Training Manual 1 

Energy Sector 
Reforms 

Global Prosperity Network 
(GPN) 

Poster 5 

Public Welfare Organization 
(PWO) 

Poster 1 

3 RINP Public Perception Survey 
Report 

1 

TGA Brochure 1 

FCR Reforms 
 

STEP Flexes 6 

DTCE Newsletter 1 

Documentary 1 

Radio programs 4 

Transparency 
and 
Accountability 
Mechanisms 

Kianaat Development 
Association (KDA) 

Brochure 1 

Training Manual 1 

 Community Development 
Foundation (CDF) 

Brochure 1 

 
Based on the unit’s post-award field-monitoring plan for 2 and 3 Grants Cycle sub-awardees, the post-award field 
visits of the following sub-awardees were carried out in the month. The details are as follows: 
 

 
During these post award visits, M&E field teams held meetings with project staff, reviewed their progress (i.e. 
targets vs. achievements), verified the activities of sub-awardees as per their monthly progress reports and provided 
guidance for the preparation of monthly progress reports, quarterly progress reports, field monitoring reports, 
events reports, and necessary documentation. 
 
Some of the major activities implemented by sub-awardees during a month (September 2013) are summarized as 
below: 
 

Cycle 

# 

Thematic Area Grantee Name Key Activities 

1 

 

Citizens’ oversight of 

municipal services 

DevCon  13 meetings were held with voluntary committees. 

 One meeting was conducted with TMA Shadpur. 

Citizens’ oversight of 
municipal services 

AGHE  One awareness session conducted in Multan. 

Cycle # Name of Grantees Visited # of Field Visits 

2 Water, Environment and Sanitation Society 1 
3 Awareness on Human Rights, Social Development and Action Society  

(AHSAS) 
1 

3 Development Resource Solution (DERS) 1 

3 Yar Muhammad Samejo Educational Society and Development Organization 1 
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1 

 

Citizens’ oversight of 

municipal services 

Dir Area Development 
Organization (DADO) 

 5 Awareness Sessions were conducted, 3 for men and 
2 for women.  A total of 90 males and 60 females 
participated in the sessions. 

 2 Capacity Building trainings were conducted for CBOs.  
1 for men and 1 for women. A total of 20 males and 20 
females participated in the sessions. 

 2 UC level Stakeholder Dialogues were conducted. A 
total of 44 persons participated in the dialogues. 

Citizens’ oversight of 

municipal services 

Association for 
Behavior and 
Knowledge 
Transformation (ABKT) 

 4 One Day Capacity Building Training Session were 
held for 120 female (LHWs, TBAs and women 
community). 

 600 IEC materials (brochures and posters) were 
disseminated. 

2 Tax Sector Reforms The Network  3 Youth Sensitization Sessions were held in District 
Chakwal, Jhelum and Attock with Punjab group of 
Colleges Chakwal campus – student’s strength 21, 
Government Degree College for women Jhelum – 
student’s strength 46, Punjab Group of Colleges Attock 
campus – student’s strength 36 respectively. 

 September Taxpayer’s Forum was conducted in the 
district of Jhelum with the targeted stakeholder – 
faculty of Government College for Women Jhelum on 
September 13, 2013. 

 Income Tax Advocacy Seminar - Rawalpindi was 
organized by TheNetwork for Consumer Protection on 
September 09, 2013. More than 35 participants 
attended and appreciated such initiatives for raising 
the awareness on income tax. 

 TheNetwork for Consumer Protection held Press 
Conferences on September 19 & 20, 2013 in District 
Attock and Jhelum respectively to raise awareness on 
Taxation for Development and introduction of 
taxpayer’s bill of rights. 

2 Tax Sector Reforms GINI  Governance Institutes Network International (GINI) 
conducted the second Federal Policy Roundtable 
Dialogue on September 19, 2013, here in Islamabad.  
The  event was attended by representatives of political 
parties,  government officials of FBR, and Regional Tax 
Offices, relevant public bodies, tax analysts and 
researchers from  academia/universities  in  
Islamabad,  CSOs/NGOs,  print  &  electronic  media 
journalists, Chairman of Sales Tax Sub-committee of 
ICCI, and most importantly the small trading agents 
and local entrepreneurs registered in sales tax from 
Rawalpindi and Islamabad. The event was attended by 
a total of 20 males and 50 females. 

2 Legislative governance Pak Women  One district assembly was organized in Malakand. 

 2 Orientation Sessions of legislative watch committees 
in Mardan and Swat were conducted in which 23 male 
and 6 female participated. 

 2 meetings were conducted with 2 MPAs of Mardan. 
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2 Legislative Governance Hamdam 
Development 
Organization (HDO) 

 A meeting of GAP (Group of Active Parliamentarians) 
was organized in DIKhan in which 03 MPAs 
participated. 

 I workshop was organized for constitutional rules and 
reforms in DIKhan which 30 male participated.  

 Media Coverage of legislative session of KP assembly 
was organized for journalists of Lakki Marwat in which 
17 male journalists participated. 

 One citizen’s engagement with parliamentarian’s 
seminar was organized in Tank in which 63 male and 8 
female participated. 

 One legislative exposure visit was organized to 
National Assembly in which 3 male and 02 female 
MPAs of KP participated. 

2 Legislative Governance YES  One Seminar was conducted for presenting the charter 
of demand which were attended by 7 males and 1 
female. 

3 FCR STEP  Seven one day sessions were organized for village in 
FR Kohat and Khyber agency in which 320 male 
participated. 

3 FCR DTCE  Radio Programs on awareness about FCR reforms 
broadcasted in Bajuar Agency. 

3 Transparency and 
Accountability 

Sindh Rural Support 
Program 

 Two Meeting with MPAs/MNAs of district Tharparkar 
conducted to sensitize them about transparency and 
accountability mechanisms in the line departments of 
district. 

 Four union council awareness workshops conducted to 
increase awareness among citizens’ about the 
importance of transparency and accountability in the 
line department of district Tharparkar. 

 Two theater dramas were organized in district 
Tharparkar to increase awareness among citizens’ 
about how they can make public institutions more 
transparent and accountable. 

3 Transparency and 
Accountability 

NGOs Development 
Society 

 Five Joint visits with Government Officials conducted 
of five schools of district Larkana. 

3 Transparency and 
Accountability 

Community 
Development 
Foundation 

 Two capacity building trainings of the members 
Community watch groups conducted on transparency 
and accountability mechanisms in district Khairpur and 
Sukkur. 

 Fortnightly Meetings of Community Watch Groups at 
Union Council, Tehsil and District Level conducted in 
district Khairpur and Sukkur. 

 7 community walks were organized on the issue of 
poor performance, substandard service and corruption 
in health and education department. 

3 Transparency and 
Accountability 

Kianaat Development 
Association 

 Two articles published in newspapers to increase 
awareness among citizens’ about transparency and 
accountability. 

 13 awareness sessions with citizens’ conducted to 
increase awareness among citizens’ about 
transparency and accountability. 
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 One manual for trainings of Government Officials 
developed. 

 One brochure about Right to information developed. 

3 Transparency and 
Accountability 

DELTA  Media group meeting was held which was attended by 
7 journalists. 

 Citizens Mass meeting was held which was attended 
by 230 persons. 

3 Transparency and 
Accountability 

CPDI  3 Declamations, painting and Essay writing contest 
conducted. 

 100 radio messages have been aired regarding “Right 
to Information”. 

 4 Monthly Awareness raising meetings conducted. 
 4 information counters have been established. 

3 

 

 Citizens Voice for 
Strengthening 
Transparency and 
Accountability 
Mechanisms 

 Development 
Resource Solutions 
(DRS) 

 Seminar on the role of youth in the fight against 
corruption conducted in Quetta. 

 Media Campaign launched to increase awareness 
about transparency and accountability mechanisms. 

3 Implementation of 18th 
amendment 

ARTS Foundation  2 quarterly meetings with vigilance committees of 
district Umerkot and Tharparkar conducted. 

 2 stakeholders dialogue program conducted in district 
Sanghar and Mirpurkhas about post 18th amendment 
changes of education department in Sindh. 

3 18th Amendment SAMAR •  1 quarterly policy dialogue conducted. 

3  Citizens Advocacy for 
Implementation of 
18th Amendment 

Yar Muhammad 
Samejo Educational 
Society & 
Development 
organization 
(YMSESDO) 

 2 Round Table Conferences were conducted about the 
status of education department after post-18th 
constitutional amendment. 

 3 Awareness Sessions were conducted to increase 
awareness among citizens’ about devolution of 
education ministry after 18th constitutional 
amendment.  

 10 Talk Shows broadcasted for increasing the 
awareness among citizens’ of Balochistan about 
devolution of education ministry after 18th 
constitutional amendment.  

 5 Radio Talk Shows Recorded for increasing the 
awareness among citizens’ of Balochistan about 
devolution of education ministry after 18th 
constitutional amendment. 

3 Citizens Advocacy for 
Implementation of 
18th Amendment 

Coastal Association for 
Research and 
Development  (CARD) 

• 1 Advocacy Meeting with Political Parties conducted to 
sensitize the elected representatives on provincial 
fisheries policy. 

• 1 District Level Consultation workshop on Balochistan 
Policy for Sustainable use of Fisheries Resources 
conducted. 

• Fishermen Union Council Level Clusters (FUCC) formed 
in Surbander Gwadar. 

• Fishermen Union Council Level Clusters Female (FUCC) 
formed in Surbander Gwadar. 

• Fishermen Union Council Level Clusters (FUCC) Pasni 
(Shumali & Junubi) formed. 

• Fishermen Union Council Level Clusters (FUCC) 
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Gwadar for Male formed. 
• Fishermen Union Council Level Clusters (FUCC) 

Gwadar for Female formed. 
• UC level Sensitization Meetings with Fisher folks 

Community conducted. 

3 Local Government I-SAPS  A Meeting was held with the members of two major 
political parties in Punjab namely PML-N and PML-Q. 
From PML-N meeting was held with Eng. Qamar-ul-
Islam Raja. Another meeting was conducted with Mr. 
Vickas Hassan Mokal an MPA affiliated to PML-Q. 

3  Citizens Engagement 
and Accountability for 
an Effective Local 
Government System 

Awareness on Human 
Rights, Social 
Development and 
Action Society  
(AHSAS) 

 One Workshop for sensitizing of politicians and former 
Nazims conducted in Quetta. 

 One Consultative workshop to promote civil society 
and government partnership and linkages for 
improved accountability in relation to the local 
government system conducted. 

 Organized Open debate on Local Government System. 
3 Citizens Engagement 

and Accountability for 
an Effective Local 
Government System 

Al-Mustafa Welfare 
Association 

 4 Public Awareness Campaign launched. 

 4 Community Planning Committees (CPCs) formed in 
District Khairpur. 

 1 Advocacy Walk conducted in District Khairpur. 

3 Citizens Engagement 
and Accountability for 
an Effective Local 
Government System 

Participatory Efforts 
for Healthy 
Environment (PEHE) 

 A Meeting with the personnel of electronic and print 
media conducted to persuade them to highlight the 
issue of non-existence of a strong, effective and 
transparent local government system through 
effective communication. 

3 Energy PWO  2 Capacity Building sessions of Electricity Governance 
Forum conducted. 

 3 Advocacy and lobbying though EGFs. 

 Seven running cost of Citizens’ Complaint Cell. 

 1250 IEC/BCC & Posters disseminated. 
 1 Network and liaising with civil society, media, bar 

association. 

3 Energy sector reforms SPO  2 Meetings with local public officials to identify key 
issues in electricity management in which 48 men 
participated.  

 1 Advocacy seminar on community based mini 
hydropower projects at state level in which 80 men 
and 1 woman participated.  

3 Energy Sector Reforms Sustainable Solutions 
Pvt. Ltd.   

 3 Advocacy Sessions for improved governance 
participated by 168 males and 18 females. 

3 Energy Sector Reforms Global Prosperity 
Network (GPN) 

 Task force meeting with parliamentarians participated 
by 17 Male and 11 Female. 

  One District seminar participated by 39 Male and 37 
female. 

 Area Seminar conducted which was participated by 37 
female and 10 male. 

3 Energy Sector Reforms AJKRSP  Stakeholder dialogue conducted which was attended 
by 30 male participants. 

 8 Citizen Electricity Forums (CEF) formed which 
included 14 female and 71 male. 
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3 Energy Sector Reforms YWS  3 Capacity building workshops conducted.  
 1 facilitation provided to SEPCO for recovery of 

electricity bills. 

 1 Consultation and dialogue held with SEPCO. 
3 Energy  Sector Reforms RINP • 60 Cable TV Scrolls telecasted. 

• 20 Meetings with Electricity Officials were conducted. 
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2. FINANCE, GRANTS AND COMPLIANCE 
2.1. Grants 

 2.1.1. Updating Data on GMIS
Close out tab in the GMIS was tested during the month and subsequently data was entered for the grants closed till 
date. This will ensure up to date information in the GMIS regarding live and closed grants. 
 
Two additional functionalities were added into the system. One will prompt for any grants closing within following 
month to alert the grantee and project team. The other will prompt the project M&E and grants team if 
disbursement has not been made for two months against a grant which is open in the system. This will help in 
identifying any delayed payments against grants. Besides this, a utility was built in the system to allocate the 
spending on a district level as required by the PakInfo database. The disbursement data is first averaged for the 
numbers of districts covered by a grant and then the operational expenses of the project are allocated as straight 
average to the active number of districts in the system. This allocation methodology has been agreed with the 
PakInfo team of USAID. The outlook of main dashboard was also cleaned up for better viewing.  
 
2.1.2. Negotiations with Grantees  
During the month budget negotiations were initiated for three applications approved by USAID. The applications 
relate to thematic areas “Citizens’ Engagement and Accountability for an Effective Local Government System” and 
“Citizens’ Advocacy for Implementation of 18th Amendment” under Cycle 3 and “Citizens' Voice fo r Effective 
Legislative Governance” under Cycle 2.  
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Overall Snapshot of Grants under Contract 
 

Thematic Area Cycle 

No. of Grants 

Allocated for 

Award in RFA 

No. of Grants 

Recommended by PSC 

to USAID 

No. of Grants 

Approved by 

USAID 

Signed 

Awards 

1. Citizens’ Voice for Free, Fair and 

Peaceful Elections 
Fifth 100 117 49 42 

  100 117 49 42 

1. Citizens’ Voice for Independent, Free 

and Responsible Media 
Fourth 10 8 1 1 

2.  Citizens’ Voice and Accountability for 

Youth Development 
Fourth 20 21 0 0 

3. Citizens’ Voice for Effective Grievance 

Redress through the Offices of 

Ombudsmen 

Fourth 10 10 0 0 

4. Citizens’ Awareness for Higher Female 

Voter Turnout 
Fourth 20 34 28 25 

Total   60 73 29 26 

1. Citizens’ Engagement and 

Accountability for an Effective Local 

Government System 

Third 5 11 6 4 

2.  Citizens’ Advocacy for Implementation 

of 18
th

 Amendment 
Third 8 8 7 6 

3. Energy Sector Reforms Third 10 9 9 8 

4. Advocacy for Effective Implementation 

of the Frontier Crime Regulations (FCR) 

Reforms 

Third 2 5 3 3 

4. Citizens’ Voice for Strengthening 

Transparency and Accountability  

Mechanisms 

Third 6 10 8 7 

Total   31 43 33 28 

1.Citizens' Voice for Effective Legislative 

Governance  
Second 15 11 6 5 

2. Education Sector Reforms Second 10 12 12 10 

3. Citizens’ Voice and Public 

Accountability in Tax Collection Sector 
Second 10 2 2 2 

4. Advocacy for Strengthening Legal 

Framework for NPOs 
Second 2 0 0 0 

Total   37 24 20 17 

1. Energy Sector Reforms  First 10 4 4 4 

2. Improving Water Rights  First 4 4 4 4 

3. Citizens’ Oversight of Municipal 

Services 
First 10 10 7 7 

Total   24 18 15 15 

Grand Total  252 275 146* 128 

* Di fference of 18 between approved and s igned grants is due to the fact that 3 are going through negotiation process, 1 has been put on hold  
by USAID pending increase in obligated amount for the project and revision of design for these grants due to changed ci rcumstanc es ; 8 have 

been put on hold by the project for several reasons including performance issues related to an existing grant, reassessm ent of capaci ty and  
awaited reference checks  and 6 appl icants  withdrew their appl ications .  
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2.1.3. Modification to Award of Grants 
4 modifications to the awards relating to no cost extensions under Cycle 2 were made during the month. 2 of these 
modifications are under thematic area “Education Sector Reforms” and 2 under “Citizens’ Voice and Public 
Accountability in Tax Collection Sector”. 
 

 2.1.4. Technical Assistance to Sub-awardees
Existing sub-awardees were provided technical assistance in the areas of financial management, record keeping and 
reporting on a daily basis. The TAF team and project team for grants coordinated with sub-awardees for any issues 
that they faced and guided them about the required standards of record keeping and reporting  for USAID grants. 
 
2.1.5. Other Capacity Building and Supportive Initiatives 
Certain administrative tasks were carried out to support project workflow with respect to contractual matters:  

 Joint review of subcontractor invoices was conducted with the TDEA Secretariat, Compliance and Project 
teams.  

 Review of draft invoices for the period to USAID and coordination of routine tasks with respect to project 
financial management. 

 Review of TAF 209 (Grantee financial reports) and provision of guidance on resolving the outstanding issues.  

 Coordination with USAID OAA/OFM and OD&G for different information required by them.  
 Review and clearance of request for advance payment and financial reports for the period.  

 Review and submission of monthly grants report to USAID. 

 Coordination and provision of information to AASR-GT for routine compliance matters. 
 Assisted the capacity building team in conducting hand holding sessions with high risk grantees. The initiative 

looked at building capacity in areas such as strategic management, human resource, procurement and finance. 
Based on the pre-award assessment conducted by GT AASR team and initial assessment by CBU team, weak 
areas were identified and grants team helped in overcoming most of the areas identified. The capacity action 
plan was also assessed for its implementation and issues (if any) were discussed and a future plan of action 
advised. The following grantees were visited during the month: 
o Association of Global Humanist & Ethics 
o Sustainable Solutions (PVT) Ltd 
o Coastal Association for Research and Development 

 
2.2. Finance 
Finance Unit continued to perform a range of routine functions including financial management, submission of 
reports to the USAID, payments to sub-contractors, and other functions relating to compliance with USAID 
regulations and TDEA policies.  
 
Field Work for audit of FY 2012-13 was started with the approval of USAID by KPMG. The audit is expected to be 
finalized by the end of November 2013.  
 
Internal audit for the function was carried out during the month and report is expected to be issued during 
November 2013. An issue about questionable costs incurred by GT-AASR, a subcontractor was flagged by USAID/OIG 
and the same was followed up by the project to determine the financial impact. The external audit of GT-AASR is also 
in progress and USAID was kept posted on the same. 



 
Quarter-Wise Expenditure of Citizens’ Voice Project 
 

Line Items 

Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 5 Qtr 6 Qtr 7 Qtr 8 Qtr 9 Qtr 10   Total 

June '11 Jul-Sep '11 Oct-Dec '11 Jan-Mar '12 Apr-Jun '12 Jul-Sep '12 Oct-Dec '12 Jan-Mar '13 Apr-Jun '13 Jul-Sep '13 Oct '13 
Jun '11-

Oct'13 

Salaries & Wages 

              

745,248  

           

3,316,744  

           

7,074,031  

         

10,467,447  

         

10,743,290  

         

11,039,217  

         

15,974,023  

       

17,017,854  

       

18,339,577  

    

17,829,015  

      

5,271,268  

       

117,817,714  

Fringe Benefits 
                
61,968  

              
459,308  

              
843,789  

           
1,224,262  

           
1,205,076  

           
2,250,329  

           
1,759,190  

         
2,352,132  

         
2,173,200  

      
2,750,755  

         
972,823  

         
16,052,832  

Consultants 

                       

-    

                

91,761  

                

82,754  

                       

-    

            

(174,515) 

                       

-    

              

255,000  

                      

-    

                      

-                       -    

                   

-    

              

255,000  
Travel,Trans & Per 
Diem 

                       
-    

                       
-    

                       
-    

                       
45  

                
31,009  

              
883,538  

              
810,385  

            
640,290  

         
1,388,390  

      
1,528,809  

         
113,766  

           
5,396,232  

Procurement 

              

769,669  

           

1,190,782  

              

495,400  

           

1,998,800  

              

176,280  

           

2,621,383  

           

5,425,662  

         

6,185,931  

         

1,974,814  

      

1,473,952  

                   

-    

         

22,312,673  
Equipments & 
Supplies 

                
37,803  

              
338,413  

              
605,288  

              
884,491  

           
1,148,212  

              
882,027  

              
985,983  

            
942,149  

         
1,238,396  

      
1,075,679  

         
222,038  

           
8,360,479  

Communication 

                

20,000  

              

140,825  

              

629,973  

              

415,948  

              

187,435  

              

650,982  

              

604,218  

            

684,939  

            

239,724  

         

255,461  

           

80,160  

           

3,909,665  

Grants 
                       
-    

                       
-    

                       
-    

                       
-    

           
9,604,204  

         
30,359,399  

         
43,171,136  

     
110,136,299  

     
149,851,892  

  
145,094,032  

    
17,135,231  

       
505,352,193  

Subcontracts 

                       

-    

                       

-    

         

10,691,082  

         

18,355,436  

         

20,899,281  

         

37,603,601  

         

26,632,673  

       

58,148,427  

       

43,790,952  

    

95,048,020  

                   

-    

       

311,169,472  

Other Direct Cost 
           
4,245,600  

              
724,101  

           
3,961,881  

           
1,507,056  

           
4,374,561  

           
3,017,739  

           
2,003,568  

         
1,445,923  

         
7,935,671  

      
1,994,653  

         
396,823  

         
31,607,576  

Fee 
                
90,514  

              
488,758  

              
653,617  

              
787,506  

              
844,465  

           
1,018,877  

           
1,327,845  

         
1,397,115  

         
1,589,030  

      
1,284,422  

         
336,848  

           
9,818,997  

TOTAL 
           
5,970,802  

           
6,750,692  

         
25,037,815  

         
35,640,991  

         
49,039,298  

         
90,327,092  

         
98,949,683  

     
198,951,059  

     
228,521,646  

  
268,334,798  

    
24,528,957  

    
1,032,052,832  
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2.3. Compliance 
AASR-GT performed the following tasks during the reporting month: 

 Carried out compliance checks of monthly vouchers submitted by the Project, prepared and submitted internal 
monthly compliance report for the project for the month of August 2013. 

 Carried out PO level compliance on purchase orders submitted by the project management. 

 Compilation of a special compliance report on the questionable cost of Monitoring and Evaluation Department 
of AASR. 

 Follow ups on joint review observations. 
 Performed Compliance reviews of the invoice submitted by TAF for the month of August 2013 and submitted 

the report. 
 
3. CAPACITY BUILDING 
AASR-GT performed the following tasks during the month of October, 2013: 

 FM, HR and Procurement Training specialists had been working on the presentations and study material under 
the supervision and guidance of capacity building manager in order to achieve the objectives of refresher 
courses for grantees and TDEA. 

 Developed training calendars as depicted below for the coming half year divided into modules for TDEA staff 
and grantees. 

 Worked on the preparation of financial management manual for TDEA. 
 Undertake research and study on global best practices and USAID specific requirements pertain to 

procurement, human resource management and financial management.  

 Follow up with suppliers for tax exemption certificate. 

 

3.1. Partners’ Training 
3.1.1. Quick Impact Trainings (QIT) 
During the month, preparatory meetings were held with the consultant Mr. Akbar Nasir Khan to launch a study on 
Pakistan: Code of Criminal Procedure (Promulgation and implementation).  
 
3.1.2. Performance Management Plans (PMP) of Grantees 
The Senior Trainer on Performance Management Plan (PMP) contract dated June 5, 2013, has been extended for 39 
days to capacity building/provide support to 32 partner organizations and facilitate 1 Training of Facilitators for 
selected participants. This contract is for a period of 5 months starting from 1st Nov ember, 2013 till March 31st, 
2014.  It may be subject to extension based on award of further grants and subsequent request by Monitoring and 
Evaluation Unit of Citizens’ Voice Project. 
 
During the month of October, one workshop; Training of Facilitators (ToF) was organized for grantee organizations 
implementing the projects on different sectors. ToF is subsequent to the 3 PMP trainings held for the grantees of 
Cycles 3 on Design and Implementation of Performance Management Plan. The selection was based on evaluation of 
the participants by the trainer on pre-determined criteria during the trainings and Citizens’ Voice Project’s (CVP) 
M&E team’s recommendations. From 17 organizations, a total of 19 participants attended this training including 3 
members from Citizens’ Voice Project and one from The Asia Foundation (TAF) team member.  
 
The training was a significant contribution towards development of a pool of skilled facilitators’ able to design 
results-based projects and performance management systems. The workshop was held at Pearl Continental Hotel, 
Muzaffarabad from 30th September to 04nd October, 2013. The training was highly appreciated by participants and 
assistance from co-facilitators was included as a new aspect which was previously committed during the first TOF. 
 
3.1.3. Long-term Institutional Development Training 
Updating of training modules pertaining to the Not for Profit Organizations (NPO) Management Course  and the 
presentation by COMSAT Institute of Information Technology (CIIT) trainers  completed in September, subsequently 
to this same activity was carryout with  Institute of Business Management (IoBM) Karachi during the reporting 
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period. The main objective of separate exercise was to generate bye in of the partner universities, so that they  can 
use the updated version to conduct their self-initiated trainings.  
 
The presentation sessions at IoBM were spread over two days i.e. 28th October & 29th October 2013. On the first 
day five presentations were made by respective trainers whereas remaining six were presented on the second day. 
The schedule of presentations allowed more time to discuss the changes and guidance was provided for further 
improvement. 
 
3.3. Capacity Assessment of Sub Grantees 
During the month of October, the capacity assessment activity of one remaining out of 10 organizations was 
completed. Assessment was carried out of an organizations based in Gilgit Baltistan province. This was the final 
assessment carried out under the activity. 
 
Methodology 
To carry out the assessment it was decided that at least 2 organizations from each of the project’s 5 geographical 
regions would be selected in the first phase. Sub-grantee organizations categorized as “high risk” and/or “moderate 
risk” during the initial programmatic and operational pre-award assessment was selected. Organizations selected are 
visited by the CBU staff to evaluate their progress against their award tied commitments (Capacity Action Plan) and 
impact of capacity building training received. Through these evaluations, gaps in the actual and desired performance 
of the organizations are identified and necessary recommendations are documented in the form of revised capacity 
action plan that includes actions from both the organization as well as the CBU.  
 
Details of the visit are as under: 

3.3.1. Capacity Assessment: Gilgit Baltistan 

The capacity assessment of following organization was carried out in the reporting period:  
 
a) Sustainable Solutions Private Limited (SSPL) 

Sustainable Solutions Private Limited (SSPL) is a registered Not for Profit Organization having its office in 
Islamabad and Gilgit. SSPL program comprises of research, capacity building, watchdog/monitoring, and 
service delivery. Under the USAID Citizens’ Voice Project, SSPL is implementation a project from the Cycle 3 
grant titled “Raising Peoples Voice for Power Sector Reforms”. As per the programmatic and financial pre -
award assessments SSPL is ranked under “high risk” category. The CBU team visited SSPL  GB office on 9th 

October 2013. 

3.4. Capacity Building and Hand Holding of Sub Grantees 
The capacity building and hand holding sessions are the next step of the capacity assessment for sub -grantees. 
Through these sessions the selected sub-grantee organizations will be provided support in the areas identified by the 
capacity assessment report. The activity was started during the month of August and till the end of September CB 
support had been provided to four organizations from Punjab and Sindh. During the month of October the activity 
was completed in the Gilgit Baltistan region (for two organizations), while the activity was initiated in Balochistan 
province (for one organization). 
 

Methodology 

The revised Capacity Action Plan (CAP) developed upon the recommendations of the capacity assessment report was 
used as the main tool for implementation of handholding exercise. Four broad areas were identified as per the 
revised CAP i.e. 

1. Strategic Planning 
2. Human Resource Management & Administration 
3. Procurement 
4. Financial Management 
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Sessions on all four broad areas as per the specific need of each organization were designed. Strategic Planning 
session will be held at all organizations to provide guidance on their ability sustain over a long period of time. During 
these sessions members of the Capacity Building Unit (CBU) team will work with the respective organization officials 
on their systems at their work place and provide guidance as required. Each session will last for half day and the total 

activity at each organization will be completed in two working days.  

Details of the organizations provided capacity building/hand holding sessions are as follows : 

3.4.1. Capacity Building Support: Gilgit Baltistan 
a) Association for Global Humanists and Ethics (AGHE) 

The capacity assessment of AGHE was carried out on 5th August 2013. The report indicated that the 
organization required specific on the job support mainly in all three operational areas of HR& Admin, 
Procurement, and Financial Management. The sessions at AGHE offi ce in Skardu were carried out on 8th and 

9th October 2013.  

b) Sustainable Solutions Private Limited (SSPL) 
The capacity assessment of SSPL was carried out on 9th October 2013. Since travel to Gilgit Baltistan is often 
largely dependent on climatic and security situation, therefore the capacity building/handholding sessions 
were covered during the same visit. The sessions at SSPL office in Gilgit were carried out on 10th of October 
2013. 

3.4.2. Capacity Building Support: Balochistan 
a) Coastal Association of Research & Development (CARD) 

The capacity assessment of CARD was carried out on 2nd September 2013. The report indicated that the 
organization required specific on the job support mainly in all three operational areas of HR& Admin, 
Procurement, and Financial Management. The sessions at CARD office in Winder Lesbela were carried out on 

30th and 31st October 2013. 

3.4 TDEA Trainings 
Following is the consolidated highlights of trainings conducted for the TDEA Staff: 

 
4. ADMINISTRATION AND PROCUREMENT 
During the month, Semi Annual Procurement Plan was approved by USAID. Procurements like laptops for newly 
hired staff and Security Equipment were completed in this month. Procurement of official car remained under 
process, as project office is waiting for exemption certificate from Large Tax Payers Unit. 
 
Administration undertook following activities during the quarter: 

 Inventory list from IFES was re-checked and list was signed by IFES. This signed list was presented to CEO TDEA. 

 List of unhanded assets from IFES was obtained from IFES. 

 PRF was raised for stationery items and Tea items for official meetings.  
 Arrangements were made for different meetings. 

Description  
Cumulative as of    

Total  

31st October 2013 

  HUMAN 
RESOURCE 

MANAGEMENT  

PROCUREMENT 
MANAGEMENT  

FINANCIAL 
MANAGEMENT    

Trainings for TDEA   9 9 10 28 

Number of Males  23 35 39 97 

Number of Females  10 5 7 22 

Total number of 
trainees   

33 40 46 119 
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4.1. Human Resource Management 
The HRM unit performed the following tasks during the reporting period: 

 Second round of interviews for PO- PDR (short term and long term) were conducted during the month. Hiring 
documents of Mr. Shahzad Iqbal (PO Long Term) were sent us USAID for approval. 

 Mr. Zaigham Malik, M&E Officer left the project after completing his notice period on October 18, 2013. His exit 
process was also finalized during the reporting period. 

 HR appraisal system report was finalized and presented to the review committee.  

 Responses were furnished to internal auditors while documentation was provided to the external auditors.  
 Health cards of new insurance company were issued to all employees of the project.  
 
5. MANAGEMENT INFORMATION SYSTEM (MIS) 
5.1 Website 
In October no further change has been made in project website. MIS is working on map, which is main and major 
part of the website and will be added to the website soon. 
 
5.2 Compliance Support 
Three new grants awarded applications were added in OTI database. Two applications were from cycle 3 and one 
application was from cycle 4. Now the database contains 128 applications. All awarded grant applications have up to 
date records. The disbursement and budget records were updated for all applications. The report is generated every 
month and sent to NRSP/USAID. The reporting module was improved and new reports were added. Bug fixing and 

QA of the database was carried with assistance from NRSP. 

The OTI Database was re-worked to take into account USAID requirements of the post award phase. Numerous 
meetings with NRSP representatives were carried out for the purpose. Data is being updated as per the new 
requirements and will be submitted to USAID in due course. 
 
5.3 Network Infrastructure & Support 
During the reporting period the unit undertook the following tasks: 

 Configure, troubleshoot, provided support and performed necessary maintenance to the project Network, and 
Internet systems. 

 Provide support to external auditors regarding the audit. 

 Firmware was updated on all routers. 
 
5.4 GMIS (http://grants.Citizens’ Voice Projecta-tdea.org) 
The following new features were added in the system during the reporting period: 

 Close out option was added to enable the relevant department to close the grants whi ch have been completed. 

 Requisition module was modified. 

 Activity report module was modified. 
 Provided support to grantees and M&E unit as and when required.  
 
6. COMMUNICATIONS AND EXTERNAL RELATIONS 
Progress for the reporting period is as follows: 

 C&ER team reviewed, provided feedback and ensured branding and marking compliance of 30 submissions by 
partner organizations. 

 Mr. Aadarsh Laghari, PO Communications held a meeting with a grantee organization (SAMAR) at project office 
on October 1, 2013, in which presented the Branding and Marking power point to the attendees.  

 New templates were created and shared with M&E unit on October 1, 2013. The initiative was taken keeping in 
view the demand of templates by grantees and the M&E unit. 

 The unit was represented at the CWG at the USAID Firms Project office by Mr. Aadarsh Laghari  on October 3, 
2013. New DOCs Chief Lloyd Jackson was introduced to the meeting and the Firms Project shared its recent 
success. Guidelines for actions after the federal shutdown in the US were also shared. 

http://grants.cvpa-tdea.org/
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 On October 7, 2013, the unit shared the Partner Organization Feedback Questionnaire and Complaint Form for 
the project grantees, both earlier prepared by the unit, were circulated in the office for internal testing before 
making the documents live on GMIS. 

 The Human Resources Manual of the TDEA was proofread and checked for editorial mistakes and possible 
recommendations. The week-long task was finished on October 31, 2013. 

 The unit forwarded requests to partner organizations to share copies of newly developed IEC material. 
 
7. ELECTION INFORMATION MONITORING SYSTEM (EIMS) 
7.1. Data Management, Analysis and Verification 
The data management, analysis and verification unit performed following tasks during October: 
 
Data entry of MTSO Checklist 
The data entry of 5,668 Mobile Short Term Observers (MSTO) checklists collected from 19,703 polling stations on 
Election-Day was completed during October 2013. The following table shows region-wise details: 
 

Region Checklists entered  Polling Stations  

Balochistan 271 543 

FATA 122 228 

KP 809 2,442 

Punjab 3,431 12,810 

Sindh 1,035 3,680 

Total 5,668 19,703 

 
Review and quality check of MSTO checklists  
 
Four sections are reviewed as part of the quality check before the data entry. These sections are scrutiny section, 
basic section, opening of polling stations and counterfoils. A total of 956 MSTO checklists were reviewed during 
October and the following table shows region-wise details: 
 

Region Checklists 

Balochistan 24 

FATA 79 

KP 68 

Punjab 551 

Sindh 234 

Total 956 

 
7.2 Information Technology 
IT Audit 
Operationalization of Virtual Private Network (VPN) 
The Virtual Private Network (VPN) was operationalized and a directory structure has been established. These steps 
will enable the auto backup of all kinds of data at one place and lead to enhancing the efficiency.  
 
FAFEN Election Portal (www.electionpakistan.org) was frequently visited by various users during October 2013. As 
many as 57,151 hits on the portal were recorded during October 2013 at an average of 1,843 per day.  
 

Monthly Statistics for October 2013 

Total Hits 57,151 

Total Files 52,046 

http://www.electionpakistan.org/
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Total Pages 40,467 

Total Visits 8,629 

Total Kbytes 4,050,246 

Total Unique Sites 1,738 

Total Unique URLs 13,541 

Total Unique Referrers 671 

Total Unique User Agents 486 

. Average Max 

Hits per Hour 76 1103 

Hits per Day 1,843 3,893 

Files per Day 1,678 3,631 

Pages per Day 1,305 3,201 

Sites per Day 56 173 

Visits per Day 278 460 

KBytes per Day 130,653 276,950 

 
The following table shows the daily statistics for October 2013: 
 

Daily Statistics for October 2013 

Day Hits Files Pages Visits Sites Kbytes 

1 1944 3.40% 1670 3.21% 1317 3.25% 412 4.77% 153 8.80% 135065 3.33% 

2 1167 2.04% 1049 2.02% 831 2.05% 211 2.45% 138 7.94% 103653 2.56% 

3 1540 2.69% 1260 2.42% 862 2.13% 233 2.70% 162 9.32% 102243 2.52% 

4 1443 2.52% 1327 2.55% 721 1.78% 260 3.01% 144 8.29% 91809 2.27% 

5 2002 3.50% 1843 3.54% 1304 3.22% 290 3.36% 151 8.69% 131162 3.24% 

6 1168 2.04% 1046 2.01% 903 2.23% 169 1.96% 119 6.85% 89961 2.22% 

7 1432 2.51% 1269 2.44% 1041 2.57% 366 4.24% 173 9.95% 111101 2.74% 

8 1681 2.94% 1508 2.90% 1029 2.54% 375 4.35% 157 9.03% 127132 3.14% 

9 1627 2.85% 1427 2.74% 1122 2.77% 254 2.94% 161 9.26% 110185 2.72% 

10 1424 2.49% 1293 2.48% 935 2.31% 398 4.61% 164 9.44% 107712 2.66% 

11 1349 2.36% 1189 2.28% 941 2.33% 229 2.65% 153 8.80% 104825 2.59% 

12 2652 4.64% 2506 4.81% 2326 5.75% 358 4.15% 146 8.40% 183987 4.54% 

13 2781 4.87% 2627 5.05% 2393 5.91% 398 4.61% 149 8.57% 212971 5.26% 

14 3560 6.23% 3385 6.50% 3201 7.91% 339 3.93% 159 9.15% 237659 5.87% 

15 1860 3.25% 1721 3.31% 1482 3.66% 331 3.84% 146 8.40% 158023 3.90% 

16 2088 3.65% 1934 3.72% 1679 4.15% 205 2.38% 120 6.90% 144223 3.56% 

17 1254 2.19% 1130 2.17% 780 1.93% 212 2.46% 132 7.59% 83428 2.06% 

18 1158 2.03% 1032 1.98% 754 1.86% 192 2.23% 156 8.98% 92936 2.29% 

19 1456 2.55% 1286 2.47% 1008 2.49% 241 2.79% 159 9.15% 103769 2.56% 

20 1617 2.83% 1467 2.82% 1326 3.28% 235 2.72% 146 8.40% 111162 2.74% 

21 1257 2.20% 1157 2.22% 962 2.38% 241 2.79% 145 8.34% 96468 2.38% 

22 1442 2.52% 1255 2.41% 968 2.39% 232 2.69% 156 8.98% 106264 2.62% 

23 1147 2.01% 1012 1.94% 696 1.72% 224 2.60% 125 7.19% 83783 2.07% 

24 1841 3.22% 1673 3.21% 1361 3.36% 245 2.84% 135 7.77% 135874 3.35% 

25 1360 2.38% 1221 2.35% 984 2.43% 242 2.80% 137 7.88% 98471 2.43% 
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26 1068 1.87% 964 1.85% 816 2.02% 233 2.70% 123 7.08% 84978 2.10% 

27 1628 2.85% 1481 2.85% 1180 2.92% 227 2.63% 144 8.29% 127468 3.15% 

28 3893 6.81% 3631 6.98% 2584 6.39% 396 4.59% 156 8.98% 276950 6.84% 

29 2918 5.11% 2649 5.09% 1390 3.43% 460 5.33% 166 9.55% 160779 3.97% 

30 1766 3.09% 1644 3.16% 1018 2.52% 243 2.82% 134 7.71% 117121 2.89% 

31 3628 6.35% 3390 6.51% 2553 6.31% 236 2.73% 143 8.23% 219084 5.41% 

 
Most users of www.electionpakistan.org originated in Pakistan. The following table shows the origin-wise 
breakdown of users: 
 

Top 20 Countries/Regions 

Sr. No. Hits Files KBytes Country 

1 25415 44.47% 23938 45.99% 2053438 50.70% Commercial  

2 16158 28.27% 14376 27.62% 1057044 26.10% Unresolved/Unknown 

3 4819 8.43% 4654 8.94% 295346 7.29% Germany 

4 4801 8.40% 4581 8.80% 329690 8.14% Network  

5 2540 4.44% 2325 4.47% 123372 3.05% Pakistan 

6 543 0.95% 185 0.36% 10095 0.25% European Union 

7 447 0.78% 436 0.84% 26727 0.66% Switzerland 

8 430 0.75% 405 0.78% 23261 0.57% Non-Profit (org) 

9 305 0.53% 301 0.58% 18249 0.45% Sweden 

10 302 0.53% 296 0.57% 18496 0.46% Italy 

11 273 0.48% 265 0.51% 20128 0.50% Ukraine 

12 241 0.42% 238 0.46% 14731 0.36% Individual (name) 

13 94 0.16% 85 0.16% 7160 0.18% Netherlands 

14 87 0.15% 62 0.12% 10109 0.25% Russian Federation 

15 87 0.15% 85 0.16% 5290 0.13% United States 

16 86 0.15% 77 0.15% 4755 0.12% Finland 

17 79 0.14% 62 0.12% 5584 0.14% Educational (edu) 

18 77 0.13% 63 0.12% 4051 0.10% Czech Republic 

19 56 0.10% 28 0.05% 4281 0.11% Viet Nam 

20 46 0.08% 43 0.08% 2443 0.06% Nepal 

 
 
8. CHALLENGES 

 Delay in approval of grants has been one of the major challenges faced in the implementation of the project. As a 
result of this, in certain cases, applicants have expressed their resentment and regret that they had chosen to 
apply involving hard work on their ends. There is the possibility that the interest of applicants is marred because 
of this, and the number of applications in upcoming cycles may fall. The project management has repeatedly 
raised this concern with the USAID.  

 Requests for modification in the contract as well as budget realignment are still pending; and COR is already 
aware of these issues. 

 New cycles could not be announced since February 3, 2013 due to absence of incremental funding to the contract 
and hence, the project could not make additional grants despite a sizable number of recommendations made to 
USAID for approval under cycle 4. The Project had to be slowed down for these reasons and a new strategy is 
being worked out under guidance from USAID about future grant making and associated downstream activities. 

http://www.electionpakistan.org/
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However, as a result of this, there is less field activity directed towards strengthening public voice and 
accountability. Several requests have been made to USAID regarding new grant cycle announcement.   

 Many projects have closed out (86 in total) or are being close out. As a result, the Project’s field activity is reduced 
substantially and the overall project performance in terms of strengthening voice and public accountability is 
being affected. 

 It is a challenge that the open cycles have to be closed before we start or announce new cycles. The grants 
applications from cycle 3 and 4 are still open and have to be decided for a conclusion by USAID, as considerable 
time has passed since these applications were received and submi tted to USAID for approval. 

 A request for provision of letters to obtain tax exemptions from Government of Pakistan on procurement of 
certain items is pending with USAID. 

 Suspension of public events in view of USG shutdown affected the pace of project acti vities by our partners. 
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Appendix I: Province or Region Wise Distribution of Sub-Awardees (As of October 31, 2013) 
 

 Nation-

wide 
Punjab Sindh Balochistan KP FATA GB AJ&K Total 

Energy Sector 

Reforms 
3 3 1 0 1 0 1 3 12 

Water Rights 0 3 1 0 0 0 0 0 4 

Municipal Services 0 1 3 0 3 0 0 0 7 

Education Sector 

Reforms 
1 3 1 0 4 0 0 1 10 

FCR Reforms 0 0 0 0 0 3 0 0 3 

Legislative 

Governance 
0 0 0 1 2 0 1 1 5 

Tax Collection 1 1 0 0 0 0 0 0 2 

18th Amendment 0 2 1 2 1 0 0 0 6 

Local Government 0 1 2 1 0 0 0 0 4 

Accountability & 

Transparency 
0 0 4 1 2 0 0 0 7 

Higher Female 

Voter Turnout 
0 2 4 8 11 0 0 0 25 

Free, Fair and 

Peaceful Elections 
0 13 10 6 13 0 0 0 42 

Independent, Free 
and Responsible 

Media 

1 0 0 0 0 0 0 0 1 

Total 6 29 27 19 37 3 2 5 128 



Appendix II: Status of region and theme-wise awarded grants and funds (PKR) approved and disbursed – October 31, 
2013 
 

Thematic Areas & Funding 

Geographic Devolution of Grants 
Total 
USD Nationwide Punjab Sindh Baluchistan KP FATA GB AJ&K 

Citizen Voice & 
Public 
Accountability 
in Tax 
Collection 
Sector 

No. of Approved Grants 
                           

1  
                           

1              
                           

2  

Funding 
Status 

Approved 

                

139,491  

                

145,093  

                          

-    

                          

-    

                          

-    

                          

-    

                          

-    

                          

-    

                

284,584  

Disbursed 
                  

68,791  
                

121,306  
                          

-    
                          

-    
                          

-    
                          

-    
                          

-    
                          

-    
                

190,097  

Advocacy for 

Effective 
Implementation 
of the Frontier 

Crime 
Regulations 
(FCR) Reforms 

No. of Approved Grants           

                           

3      

                           

3  

Funding 
Status 

Approved 
                          

-    
                          

-    
                          

-    
                          

-    
                          

-    
                

477,146  
                          

-    
                          

-    
                

477,146  

Disbursed 
                          

-    
                          

-    
                          

-    
                          

-    
                          

-    
                

235,495  
                          

-    
                          

-    
                

235,495  

Citizens' Voice 
for Effective 
Legislative 
Governance  

No. of Approved Grants       

                           

1  

                           

2    

                           

1  

                           

1  

                           

5  

Funding 
Status 

Approved 
                          

-    
                          

-    
                          

-    
                

162,541  
                

349,699  
                          

-    
                

180,515  
                

167,015  
                

859,769  

Disbursed 
                          

-    
                          

-    
                          

-    
                

149,385  
                

261,599  
                          

-    
                  

91,680  
                

116,369  
                

619,033  

Citizens 
oversight on 

Municipal 
Services 

No. of Approved Grants   
                           

1  
                           

3    
                           

3        
                           

7  

Funding 
Status 

Approved 
                          

-    
                  

99,962  
                

283,694  
                          

-    
                

287,723  
                          

-    
                          

-    
                          

-    
                

671,379  

Disbursed 
                          

-    
                  

79,216  
                

177,917  
                          

-    
                

158,008  
                          

-    
                          

-    
                          

-    
                

415,140  

Energy Sector 

Reforms 

No. of Approved Grants 
                           

3  
                           

3  
                           

1    
                           

1    
                           

1  
                           

3  
                         

12  

Funding 

Status 

Approved 
                

292,542  
                

266,180  
                  

93,094  
                          

-    
                  

95,760  
                          

-    
                  

99,853  
                

252,416  
             

1,099,846  

Disbursed 

                

252,990  

                

166,062  

                  

68,385  

                          

-    

                  

77,845  

                          

-    

                  

58,783  

                

117,994  

                

742,060  

Improving 

Water Rights 

No. of Approved Grants   
                           

3  
                           

1            
                           

4  

Funding 

Status 

Approved 

                          

-    

                

400,898  

                

137,447  

                          

-    

                          

-    

                          

-    

                          

-    

                          

-    

                

538,345  

Disbursed 

                          

-    

                

369,195  

                

125,499  

                          

-    

                          

-    

                          

-    

                          

-    

                          

-    

                

494,693  

Citizens’ 
Advocacy for 
Implementation 

of 18th 
Amendment 

No. of Approved Grants   

                           

2  

                           

2  

                           

1  

                           

1        

                           

6  

Funding 
Status 

Approved 
                          

-    
                

296,040  
                

262,358  
                  

90,492  
                  

98,573  
                          

-    
                          

-    
                          

-    
                

747,463  

Disbursed 
                          

-    
                

122,113  
                

146,634  
                  

36,365  
                          

-    
                          

-    
                          

-    
                          

-    
                

305,112  

Education 
Sector Reforms 

No. of Approved Grants 
                           

1  
                           

3  
                           

1    
                           

4      
                           

1  
                         

10  

Funding 
Status 

Approved 
                  

99,574  
                

291,565  
                  

85,558  
                          

-    
                

327,882  
                          

-    
                          

-    
                  

83,423  
                

888,002  

Disbursed 
                  

99,574  
                

268,109  
                  

72,861  
                          

-    
                

322,583  
                          

-    
                          

-    
                  

83,350  
                

846,476  

Citizens’ Voice 
for Transparent 

and 
Accountable 
Mechanism 

No. of Approved Grants     
                           

3  
                           

2  
                           

2        
                           

7  

Funding 
Status 

Approved 

                          

-    

                          

-    

                

326,018  

                

200,223  

                

253,204  

                          

-    

                          

-    

                          

-    

                

779,445  

Disbursed 
                          

-    
                          

-    
                

182,889  
                

123,913  
                  

84,433  
                          

-    
                          

-    
                          

-    
                

391,235  
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Citizens’ 
Engagement 
and 
Accountability 
for an Effective 
Local 
Government 

System 

No. of Approved Grants   
                           

1  
                           

2  
                           

1          
                           

4  

Funding 

Status 

Approved 
                          

-    
                

139,799  
                

200,564  
                

176,176  
                          

-    
                          

-    
                          

-    
                          

-    
                

516,540  

Disbursed 

                          

-    

                  

21,677  

                

125,166  

                  

68,411  

                          

-    

                          

-    

                          

-    

                          

-    

                

215,254  

Free and fair 
Elections 

No. of Approved Grants   

                         

13  

                         

10  

                           

6  

                         

13        

                         

42  

Funding 
Status 

Approved 
                          

-    
                

265,615  
                

211,888  
                

127,988  
                

265,171  
                          

-    
                          

-    
                          

-    
                

870,662  

Disbursed 
                          

-    
                

256,458  
                

200,004  
                

108,554  
                

235,277  
                          

-    
                          

-    
                          

-    
                

800,293  

Women Voter 
Turnout 

No. of Approved Grants   
                           

2  
                           

4  
                           

8  
                         

11        
                         

25  

Funding 
Status 

Approved 
                          

-    
                  

62,491  
                

112,878  
                

231,772  
                

320,146  
                          

-    
                          

-    
                          

-    
                

727,287  

Disbursed 
                          

-    
                  

50,702  
                

109,902  
                

220,955  
                

308,872  
                          

-    
                          

-    
                          

-    
                

690,430  

Citizen Voice 
for 
Independent 

Free & 
Responsible 
Media 

No. of Approved Grants  
                           

1                
                           

1  

Funding 
Status 

Approved 

                  

80,000                

                  

80,000  

Disbursed 
                          

-                  
                          

-    

Total 

No. of Approved Grants 

                           

6  

                         

29  

                         

27  

                         

19  

                         

37  

                           

3  

                           

2  

                           

5  

                       

128  

Funding 
Status 

Approved 

                

611,607  

             

1,967,643  

             

1,713,499  

                

989,193  

             

1,998,159  

                

477,146  

                

280,368  

                

502,854  

             

8,540,469  

Disbursed 
                

421,355  
             

1,454,839  
             

1,209,257  
                

707,582  
             

1,448,617  
                

235,495  
                

150,463  
                

317,714  
             

5,945,320  

            
Total Funds 
Approved (USD)        8,540,469  

          Total Funds 
Disbursed 
(USD)        5,945,320  
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Appendix III: Thematic Area-Wise Disbursements for the Month of October, 2013 
 

Thematic Area 
Grant 

Amount 
Disbursement 

Citizen Voice & Public Accountability in Tax Collection Sector 24,189,644           2,923,520  

Advocacy for Effective Implementation of the Frontier Crime Regulations (FCR) Reforms 40,557,444                           -    

Citizens' Voice for Effective Legislative Governance  73,080,352           1,937,457  

Citizens oversight on Municipal Services 57,067,230               751,753  

Energy Sector Reforms 93,486,887           4,034,576  

Improving Water Rights 45,759,344                           -    

Citizens’ Advocacy for Implementation of 18th Amendment 63,534,349           3,176,965  

Education Sector Reforms 75,480,192               254,250  

Citizens’ Voice for Transparent and Accountable Mechanism 66,252,859           4,056,710  

Citizens’ Engagement and Accountability for an Effective Local Government System  43,905,893                           -    

Free and fair Elections 74,006,300                           -    

Citizen Voice for Independent Free & Responsible Media 6,800,000                           -    

Women Voter Turnout 61,819,400                           -    

 
 

 

 2,923,520 , 17% 

 -   , 0% 

 1,937,457 , 11% 

 751,753 , 4% 

 4,034,576 , 24% 

 -   , 0% 

 3,176,965 , 19% 

 254,250 , 1% 

 4,056,710 , 24% 

 -   , 0% 

 -   , 0%  -   , 0% 

 -   , 0% 

Thematic Area-wise Disbursements for the Month of 
October, 2013 

Citizen Voice & Public Accountability in Tax Collection
Sector

Advocacy for Effective Implementation of the Frontier
Crime Regulations (FCR) Reforms

Citizens' Voice for Effective Legislative Governance

Citizens oversight on Municipal Services

Energy Sector Reforms

Improving Water Rights

Citizens’ Advocacy for Implementation of 18th 
Amendment 

Education Sector Reforms

Citizens’ Voice for Transparent and Accountable 
Mechanism 

Citizens’ Engagement and Accountability for an 
Effective Local Government System 

Free and fair Elections

Citizen Voice for Independent Free & Responsible
Media

Women Voter Turnout



Page - 30 - of 30 

 

Appendix IV: Region-Wise Disbursement for Month of October, 2013 

 
Description Nationwide Punjab Sindh Baluchistan KP FATA GB AJ&K 

Approved 
Funding 

51,986,604 167,249,661 145,647,390 84,081,409 169,843,516 40,557,444 23,831,250 42,742,620 

Disbursement 
                      
-    

        
5,003,656  

         
5,302,093  

          
2,390,968  

        
2,771,091  

                      
-    

          
272,450  

       
1,394,973  

 
 

 
 
 

 
 

 -   , 0% 

 5,003,656 , 29% 

 5,302,093 , 31% 

 2,390,968 , 14% 

 2,771,091 , 16% 

 -   , 0% 

 272,450 , 2% 
 1,394,973 , 8% 

Region-wise Disbursements for the Month of 
October, 2013 

Nationwide

Punjab

Sindh

Baluchistan

KP

FATA

GB

AJ&K


